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R-2248F Timeline for Design-Build Contractor Selection Process

I-485 (Charlotte Outer Loop) from West of I-77 to SR 1143

REVISED TIMELINE July 14, 2004

All Scope Details due to Design Services May 25, 2004

RFQ Advertisement June 1, 2004

Design Services to Distribute Draft RFP Internally June 15, 2004

Statement of Qualifications due back from Contractors June 22, 2004

Department Comments of Draft RFP Review to Design Services June 29, 2004

Department Announces Shortlisted Firms July 13, 2004
Draft RFP Provided to Shortlisted Firms 

Pre-RFP Meeting with Shortlisted Firms July 26, 2004
 
Response to Comments from Shortlisted Firms August 3, 2004
Due to Design Services

Confidential Cost Estimate Submitted to Design Services
State Estimating Engineer August 10, 2004

Manday Estimate and Fee Submitted to Engineering 
Coordination Project Engineer August 10, 2004

Issue Final RFP August 17, 2004

Technical Proposals and Sealed Price Proposals Due September 7, 2004

Technical Presentations by Shortlisted Firms September 16, 2004

Determination of Best Value September 23, 2004
(Opening of Price Proposals and Announce Technical Scores)

Award of Project by Board of Transportation October 7, 2004

Dates for highlighted activities are critical and must be met in order to reach the October 7,
2004 award date.
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